



City of Yucaipa Public Works Department Construction Update

**The following is an update of construction projects in the City
May 2009**

Chicken Springs Wash Storm Drain and Street Improvements/Yucaipa Boulevard Storm Drain

These projects include the construction of curb and gutter, sidewalk, asphalt concrete pavement, storm drain improvements, earth channel grading, placement of grouted rip rap, concrete structures and catch basins, removal of existing storm drain culverts, construction of concrete flood walls/retaining walls, and reconstruction of existing surfaces between Adams Street and 3rd Street along Yucaipa Boulevard and at the 3rd and 4th Street culvert crossings. The project is underway and is now scheduled to be completed **this month**.

4th Street Asphalt Paving

This project was finished in May and completed the regrading of the street and asphalt paving at the Chicken Springs Wash culvert crossing.

7th Street Park Rehabilitation – Phase II

The project consists of retrofitting a partially finished concrete pad as three covered basketball courts with lighting. In addition, the project includes a modular skate park, a dog park and retrofitting several gazebos with additional landscaping around the “formal” main gazebo to enhance its use for special events. This project is 90% complete and is now scheduled to be completed by **June 2009**.

Oak Glen Creek (Wilson II) Basins Project

This is a joint project among San Bernardino County Flood Control District, Yucaipa Valley Water District, and Inland Empire Resource Conservation District with the design and construction being administered by the City of Yucaipa. This project includes flood control/groundwater recharge basins, passive recreational trails, rest areas, landscaping and irrigation, habitat set-a-side areas, limited parking and an educational signage program. When completed this project will reduce flooding downstream through the community, particularly in the Dunlap area. This project is 90% complete and scheduled to be completed by **June 2009**.

Live Oak/Oak Glen Interchange

This is a joint project between the City and SANBAG with the construction being administered by SANBAG. This project consists of widening all on and off ramps to the I-10 Freeway, reconstructing the bridge over the Freeway (5 lanes) and installing interconnected traffic signals at all ramps. The project is underway and scheduled to be completed this month. Landscaping of the interchange will soon follow.

2008-2009 Street Rehabilitation Program

This project consisted of street rehabilitation throughout the City. Streets include 3rd Street – Yucaipa Blvd. to North of Date Street, Fremont Street – Avenue H to Shelley Street. This project was recently completed.

13th Street Sports Complex-Phase I

Phase I consists of site preparation, soil import, compaction and rough grading. Future phases will include finish grading, construction of three little league sized baseball fields, a restroom, parking lot improvements and a play area adjacent to the existing skate park. Final grading is now scheduled to be completed **this Summer**.

Avenue I Park

This project consists of removing and replacing the restroom and 2 existing gazebos that were removed due to their structural deficiencies. The gazebos were installed this month and the restroom is scheduled to start in June and to be completed by **August 2009**.

Tennis Basketball Court Re-Surfacing

This project consists of the repair and resurfacing of 2 tennis courts and 2 basketball courts at Community Park, 2 tennis courts and 1 basketball court at Avenue “I” Park and 3 new basketball courts at 7th Street Park. This project is scheduled to start this month and to be completed by **June 2009**.

Traffic Calming Program-Phase II

This project consists of the implementation of various measures to address traffic-related concerns using the City's Neighborhood Traffic Calming Program. The measures to be implemented include signing, striping and pavement markings at various locations throughout the City, including four-way stops at Mesa Grande Drive & Village Road and 3rd Street & Cedar Avenue and speed hump installations along Pinehurst Drive & Bluegrass Road. This program was recently approved by the City Council with implementation to be completed by **July 2009**.

Scherer Senior Center/Nutrition Center

This project consists of the removal and replacement of two (2) air conditioning units at the Scherer Center on 1st Street and Avenue B. This project has started and will be completed this month.

Visit the City's Web Page at www.Yucaipa.org to keep up to date on City projects.